CASE STUDY

PACKINGTON ESTATE, ISLINGTON, N1

The regeneration of the Packington Estate, Islington is due to take over eight years to
transform the complete estate in its redevelopment.

Rydon Construction / Hyde

Housing Association
Contract Duration:

Contract Value:

Cantillon were awarded the contract for Phase 2, which consisted of
three 6 storey buildings constructed of Large Panel System blocks (LPS).
The initial structural investigations conducted by Conisbee Structural
Engineers identified a fragile system of precast concrete wall and floor
slabs. These are known to be prone to progressive collapse and the
conditions of existing construction joints can vary greatly.

After careful consideration on methodology and consultation with
Conisbee and Rydon Construction, Cantillon were awarded the project
due to the significant program advantage available to the client as a
result of the safe system of work proposed.

All buildings were decanted for Cantillon to undertake the soft strip of

materials and asbestos removal of artex ceilings and AIB panels to each
dwelling’s frontage.
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As part of the structural investigations Cantillon identified areas of ext
sensitivity which would require controlled demolition and
deconstruction. These areas abounded the site perimeter in a number
of locations, also two of the three buildings were connected to occupied
properties with multiple residents.

| The fragile nature of the precast elements coupled with modern
demolition regulations and industry best practice including the close
proximity to the residents, resulted in the strictly controlled deconstruc-
tion process been used until a suitable exclusion/buffer zone had been
formed.

Thereafter a long reach excavator equipped with a hydraulic processor
was used to demolish the remaining structure.

After demolition to ground floor was completed, Cantillon removed all the exisiting foundations, and pile
probed the entire site to clear the ground for the new rebuild scheme to commence.

Recycling was at the forefront of Cantillon’s operations on site. All concrete on site (approximately
15,000m3) was crushed and left on site for the new build to use as pile mats and general site fill.

As a company standard, all dust, noise and vibration, was monitored, addressed, and contained within the
guidelines set by Islington Council prior to the job starting. Cantillon went to extra measures with dust
imitations by bringing in a‘Dust Boss’ (water misting cannon) to keep dust levels to an absolute minimum
for residents and stakeholders.

The key focus on any inner city / estate project is to maintain relationships and keep all stakeholders happy
and not impact negatively on the surrounding areas. Cantillon kept the client updated with information
about the progress of the works for the Residents Committee meetings.

Throughout the project, Cantillon recorded progress of the demolition stages of Phase 2 with timelapse
photography which is a perfect example of Cantillon at work, it can also been seen on the company

website.

Cantillon also sponsored the Residents Open Day held by clients Rydon and Hyde, which was a celebration
of the completion of Phase 1 for everyone on the estate and surrounding areas to enjoy.

Cantillon maintained it’s high levels of customer satisfaction as well as local liasion and received no
complaints during the works from any stakeholders.
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